DriverPass

Gantt Chart Key
- Sam and Jennifer (pink)
- Toni and Clark (blue)
- John (green)
- Milestone (diamond)

Task	January Week 1 1st-7th	Week 2 8th-15	Week 3 16th-23rd	Week 4 24th-30th	February Week 1 31st-6th	Week 2 7th-13th	Week 3 14th-21st	Week 4 22nd-1st	March Week 1 2nd-8th	Week 2 9th-16th	Week 3 17th-24th	Week 4 25th-31st	April Week 1 1st-7th	Week 2 8th - 15th	Week 3 16th - 23rd	Week 4 24th - 1st	May Week 1 2nd - 8th	Week 2 9th - 16th	Week 3 17th- 24th	Week 4 25th - 1st
Collect Requirements			Jan 22 - Feb 4																	
Create Use Case Diagrams						Feb 11 - Feb 18														
Build Activity Diagrams for Each Use Case							Feb 15 - Mar 9													
Research User Interface Designs								Feb 27- Mar 7												
Build Class Diagram									Mar 1 - Mar 9											
Get Customer Approval										▢ ◆										
Build Interface										Mar 12 - 24										
Link DB to Interface											Mar 24 - Apr 3									
Build Buisiness Logic													Apr 5 - Apr 27							
Test System																Apr 27 - May 7				
Deliver System																		▢ ◆		
Sign-Off Meeting																		▢		